



As of June 5, 2015

American Postal Workers Union, AFL-CIO

The APWU and USPS settled Custodial Staffing MS-47 TL-5 on July 9, 2014. One of the requirements is a staged gradual implementation. See below for the staged implementation of MS-47 TL-5. Contact maintstaff@apwu.org for questions.

Maintenance Division

Steve Raymer,
Director

Idowu Balogun,
Assist. Dir. A

Terry Martinez,
Assist. Dir. B

SITE	AREA	SITE PREP	WORKLOADING	TRAINING	COACHING
ALBUQUERQUE P&DC	WA	12/15/2014	1/5/2015	2/9/2015	2/16/2015
ANAHEIM P&DC	PA	2/2/2015	2/23/2015	3/9/2015	3/15/2015
ATLANTA P&DC	SA	4/1/2015			
BOSTON MA	NEA	11/24/2014	12/1/2014	2/3/2015	2/10/2015
CINCINNATI P&DC	EA	3/23/2015			
COLUMBUS	EA	4/1/2013	8/1/2014	6/1/2013	6/8/2013
DENVER NDC	WA	1/5/2015	3/2/2015	4/6/2015	4/13/2015
DENVER P&DC	WA	1/5/2015	2/2/2015	3/9/2015	3/16/2015
GRAND RAPIDS	GLA	6/12/2015			
GREENSBORO NDC	CMA	12/1/2014	12/15/2014	3/2/2015	3/9/2015
GREENSBORO P&DC	CMA	12/1/2014	12/8/2014	1/20/2015	1/27/2015
HARTFORD	NEA	9/5/2014	10/2/2014	10/2/2014	10/9/2014
INDIANAPOLIS MPA	GLA	10/2/2014	10/23/2014	10/30/2014	11/7/2014
INDIANAPOLIS P&DC	GLA	4/1/2014	5/15/2014	6/15/2014	6/22/2014
LA ISC	PA	12/1/2014	12/4/2014	1/20/2015	1/27/2015
MANCHESTER P&DC	NEA	2/2/2015	2/10/2015	4/6/2015	4/13/2015
MIAMI P&DC	SA	3/11/2015			
MIDDLESEX ESSEX P&DC	NEA	1/5/2015	1/12/2015	2/23/2015	3/2/2015
MORENO VALLEY	PA	4/15/2015			
OKLAHOMA CITY P&DC	SA	3/25/2015			
ORLANDO FL	SA	10/14/2014	10/14/2014	1/12/2015	1/19/2015
PHILADELPHIA NDC	EA	1/5/2015	1/5/2015	3/23/2015	3/30/2015
PHILADELPHIA P&DC	EA	12/1/2014	12/1/2015	2/9/2015	2/16/2015
PHOENIX	WA	6/9/2014	9/2/2014	10/28/2014	11/5/2014
PITTSBURGH NDC	EA	12/1/2014	1/5/2015	2/2/2015	2/9/2015
PITTSBURGH P&DC	EA	10/2/2014	10/2/2014	11/3/2014	11/10/2014
PROVIDENCE	NEA	7/8/2014	8/2/2014	9/8/2014	9/15/2014
RALEIGH P&DC	CMA	3/2/2015	4/10/2015		
SALT LAKE CITY ASF	WA	9/5/2014	10/15/2014	10/15/2014	10/15/2014
SALT LAKE CITY P&DC	WA	12/1/2012	7/15/2014	1/15/2013	1/15/2013
SAN DIEGO P&DC	PA	2/26/2015	4/15/2015		
SOUTH JERSEY	EA	7/8/2014	7/15/2014	9/8/2014	9/15/2014
SOUTH SUBURBAN	GLA	6/12/2015			
SPRINGFIELD MA	NEA	11/1/2014	11/1/2014	1/5/2015	1/12/2015
St. LOUIS NDC	GLA	12/15/2014	2/2/2015	4/6/2015	4/13/2015
St. LOUIS P&DC	GLA	12/15/2014	1/12/2015	3/2/2015	3/9/2015
TAMPA	SA	12/1/2014	12/1/2014	2/2/2015	2/28/2015
TRENTON	EA	10/15/2014	10/15/2014	1/5/2015	1/12/2015
TWIN RIVERS (COLUMBUS)	EA	11/10/2014	11/17/2014	1/5/2015	1/12/2015
WEST VALLEY	WA	12/1/2014	12/1/2014	1/20/2015	1/27/2015
ZANESVILLE OH	EA	9/15/2013	9/15/2014	9/23/2013	9/23/2013

The below facilities are on the list for implementation of the TL-5 version of the MS-47 but there is no confirmed date available when site prep and workloading will start.

<u>Site</u>	<u>Area</u>	<u>Site</u>	<u>Area</u>	<u>Site</u>	<u>Area</u>
Albany P&DC	NEA	Honolulu	PA	Palatine	GLA
Atlanta NDC	CMA	Jacksonville P&DC	SA	Peachtree PDC	CMA
Baltimore P&DC	CMA	Kansas City NDC	WA	Rochester NY	EA
Buffalo NY	EA	Kansas City P&DC	WA	Sacramento	PA
Charleston SC	CMA	Knoxville TN	EA	San Bernardino	PA
Charleston WV	EA	Las Vegas NV	WA	San Francisco ISC	PA
Cincinnati NDC	EA	Linthicum P&DF	CMA	San Francisco NDC	PA
City of Industry	PA	Los Angeles NDC	PA	San Francisco PDC	PA
Cleveland P&DC	EA	Los Angeles PDC	PA	San Jose PDC	PA
Columbia P&DC	CMA	Louisville KY	EA	Santa Anna	PA
Dallas TX	SA	Memphis P&DC	EA	Santa Clarita	PA
Delaware P&DC	EA	Miami LDC	SA	Seattle NDC	WA
Easton P&DF	CMA	N. Metro	CMA	Seattle P&DC	WA
Greater Michigan	GLA	Nashville P&DC	EA	St. Paul MN	WA
Greenville P&DC	CMA	North Texas	SA	Syracuse P&DC	NEA
Harrisburg PA	EA	Oakland	PA	Westchester P&DC	NEA