



American Postal Workers Union, AFL-CIO

(As of February 14, 2015)

Steve Rayermer: Director

Idowu Balogun, Assistant Director A

Terry Martinez Assistant Director B

The APWU and USPS settled Custodial Staffing MS-47 TL-5 on 7/19/2014. One of the requirements is a staged gradual implementation. See below for 2014-2015 staged implementation of MS-47 TL-5. For Q and A contact ibalogun@apwu.org

Site	Area	Site Prep	Work loading	Training	Coaching
Albuquerque P&DC	WA	12/15/2014	1/5/2015	2/9/2015	2/16/2015
Anaheim P&DC	PA	2/2/2015	2/23/2015	3/9/2015	3/15/2015
Boston MA	NEA	11/24/2014	12/1/2014	2/3/2015	2/10/2015
Columbus	EA	4/1/2013	8/1/2014	6/1/2013	6/8/2013
Denver NDC	WA	1/5/2015	3/2/2015	4/6/2015	4/13/2015
Denver P&DC	WA	1/5/2015	2/2/2015	3/9/2015	3/16/2015
Greensboro NDC	CMA	12/1/2014	12/15/2014	3/2/2015	3/9/2015
Greensboro P&DC	CMA	12/1/2014	12/8/2014	1/20/2015	1/27/2015
Hartford	NEA	9/5/2014	10/2/2014	10/2/2014	10/9/2014
Indianapolis MPA	GLA	10/2/2014	10/23/2014	10/30/2014	11/7/2014
Indianapolis P&DC	GLA	4/1/2014	5/15/2014	6/15/2014	6/22/2014
LA ISC	PA	12/1/2014	12/4/2014	1/20/2015	1/27/2015
Manchester P&DC	NEA	2/2/2015	2/10/2015	4/6/2015	4/13/2015
Middlesex Essex P&DC	NEA	1/5/2015	1/12/2015	2/23/2015	3/2/2015
Orlando FL	SA	10/14/2014	10/14/2014	1/12/2015	1/19/2015
Philadelphia NDC	EA	1/5/2015	1/5/2015	3/23/2015	3/30/2015
Philadelphia P&DC	EA	12/1/2015	12/1/2015	2/9/2015	2/16/2015
Phoenix	WA	6/9/2104	9/2/2014	10/28/2014	11/5/2014
Pittsburgh NDC	EA	12/1/2014	1/5/2015	2/2/2015	2/9/2015
Pittsburgh P&DC	EA	10/2/2014	10/2/2014	11/3/2014	11/10/2014
Providence	NEA	7/8/2014	8/2/2014	9/8/2014	9/15/2014
Salt Lake City ASF	WA	9/5/2014	10/15/2014	10/15/2014	10/15/2014
Salt Lake City P&DC	WA	12/1/2012	7/15/2014	1/15/2013	1/15/2013
South Jersey	EA	7/8/2014	7/15/2014	9/8/2014	9/15/2014
Springfield MA	NEA	11/1/2014	11/1/2014	1/5/2015	1/12/2015
St. Louis NDC	GLA	12/15/2014	2/2/2015	4/6/2015	4/13/2015
St. Louis P&DC	GLA	12/15/2014	1/12/2015	3/2/2015	3/9/2015
Tampa	SA	12/1/2014	12/1/2014	2/2/2015	2/28/2015
Trenton	EA	10/15/2014	10/15/2014	1/5/2015	1/12/2015
Twin Rivers (Columbus)	EA	11/10/2014	11/17/2014	1/5/2015	1/12/2015
West Valley	WA	12/1/2014	12/1/2014	1/20/2015	1/27/2015
Zanesville OH	EA	9/15/2013	9/15/2014	9/23/2013	9/23/2013
Dates : TBD		Coming	Soon	in 2015	
Albany P&DC		Atlanta NDC	Atlanta PDC	Cincinnati PDC	Cleveland
Greater Michigan		Jacksonville	Kansas City NDC	Kansas City PDC	Memphis
Miami LDC		Miami P&DC	Moreno Valley	New Metro	Nashville
Oklahoma City PDC		Palatine	Peachtree PDC	San Bernardino	San Diego
Seattle NDC		Seattle P&DC	Syracuse P&DC	Westchester P DC	